



DEPARTMENT OF
HOMELESSNESS AND
SUPPORTIVE HOUSING

HSH Strategic Framework Implementation Update

<http://hsh.sfgov.org/framework/>

February, 2018
(update based on work completed in January, 2018)

Strategic Framework Update

Systems Change Goals:

- *Design and implement coordinated systems for adults, families with children, & youth by December 2018*
- *Implement performance accountability across all programs and systems by December 2019*

Update

- HSH's efforts to launch Coordinated Entry for families have continued and the Bayview Access Point and Central City Access Point have been excellent partners that have been stewarding the roll out of the new system

Strategic Framework Update

Systems Change Update

- HSH leads committees where we discuss our planning efforts for Coordinated Entry for families and adults (now a joint meeting) and those occur on the first Tuesdays each Month from 9:30-11 AM.
- HSH has formed the Coordinated Entry System for Youth committee which convenes on the second Mondays each month from 3-4 pm and the kick off meeting is on February 12th.

Strategic Framework Update

Reducing Adult Homelessness Goal:

- *Reduce chronic homelessness 50% by December 2022*

Update

- Placed twenty three chronically homeless vets in the Auburn Hotel
- Approved initial plans for three new navigation centers
- Participated in planning with MOHCD for two new supportive housing sites
- Conducted an RFQ process to bring in providers for Whole Person Care and related services for chronically homeless adults

Strategic Framework Update

Reducing Family Homelessness Goals:

- *Ensure no families with children are unsheltered by December 2018*
- *End family homelessness by December 2021*

Update

- Continued work with new Access Points for Family Coordinated Entry System to refine roll out of Coordinated Entry
- Designed and conducted training on Problem Solving with Family Access Point staff
- Conducted ONE system refresher training for shelter and Access Point staff

Strategic Framework Update

Reducing Youth Homelessness Goal:

- *Complete a detailed plan to reduce youth homelessness by July 2018*

Update

- The Coordinated Plan to Prevent and End Youth Homelessness was approved by HUD on January 8th.
- The plan will now be incorporated into the HSH Strategic Framework.

Strategic Framework Update

Reducing Street Homelessness Goal:

- *Improve the City's response to street homelessness by October 2018*
- *End large, long-term encampments by July 2019*

Update

- Launched Healthy Streets Operations Center to integrate the work of HSH with SFPD, DPW, DPH, and other partners in responding to homelessness and street behaviors.
- Six hundred and twenty two people have safe placements since August 2018.

Program Updates: 1,000 Person Project

HSH is working to implement Mayor Lee's vision of moving 1,000 people off the streets.

Episcopal Interfaith Shelter was extended until March 31st

- *Expanded our traditional shelter capacity by 40 Spaces*

Notes:

- HSH is pursuing master lease and block lease supportive housing sites
- HSH is exploring expansion of adult and TAY rent subsidy programs

Program Updates: 1,000 Person Project

Upcoming Navigation Centers:

- 125 Bayshore Blvd. The 125 bed facility is expected to open in May 2018.
- Division Circle- 125 bed facility (located at the intersection of 13th Street and South Van Ness). Expected to open in May or June.
- 5th and Bryant - 80 bed facility.